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WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG 
COMMITTEE 

MINUTES – MONDAY February 11, 2008 
 
Chairman Coombs called the Meeting to order at 6:00 P.M. in Conference Room One.  
Present 
Committee Member Name  Present Absent Excused 
 Joseph Coombs, Chairman X   
 Tim Tuell, Vice Chairman X   
 Raymond Grasso X   
 Luke McEntire X   
 Carmen Pace X   
 Stuart Temple, Clerk Pro Tem X   
     
Liaison Present     
 Paul Montinieri, Council Liaison X   
 Tony Martino, Staff Liaison X   
 Mike Turner, Staff Liaison X   
Staff & Guests Present      
 Bonnie Therrien, Town Manager X   
 Laurel Goodgion, Library Director X   

 Today is day 268 of the Project 
1. Public Comments: 

1. None  
2. Approval of Minutes: 

A. Minutes of January 28, 2008 Meeting – Motion by Carmen Pace seconded by Stuart 
Temple to approved the minutes. All but one member voted in favor (Luke 
McEntire abstained).   

3. Projects for Discussion :       
  I.     Town Hall / Library Renovations – Phase 2  

A.       Expenditures                                                                                                                     
                     1.   EnviroScience – Invoice 1363 -$7,600.00 – Motion by Stuart Temple seconded by 

Raymond Grasso to approve this payment. All members voted in favor.     
2. National Library Relocations – Invoice 14105 -$1,435 – Motion by Raymond 

Grasso seconded by Stuart Temple to approve this payment. All members voted 
in favor.   

3. Special Testing Labs – Invoice 21759 - $380.00 – Reminder to have vendor add 
what service was for. Motion by Carmen Pace seconded by Stuart Temple to 
approve this payment. All members voted in favor.   

4. Tuthill & Wells – Invoice 3801 - $8,195.00 – Motion by Luke McEntire seconded 
by Stuart Temple to approve this payment. All members voted in favor.    

B. Change Orders 
1. None  

C. Staff Information 
1. Job Meeting Minutes Dated January 16 & 30, 2008 – Carmen Pace glad to see 

the contractor is still on schedule. Mike Turner advised based on the schedule 
the entire project should be completed by July 2nd. The hope is to have the 
second floor done by Memorial Day weekend so the mezzanine can be done 
and the whole project finished on time. Motion by Stuart Temple seconded by 
Raymond Grasso to accept this as information. All members voted in favor.  

2. Budget Sheet Dated February 7, 2008 – Motion by Stuart Temple seconded by 
Raymond Grasso to accept this as information. All members voted in favor.  
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3. Town Hall Change Order Log Dated February 7, 2008 – Motion by Stuart 
Temple seconded by Raymond Grasso to accept this as information. All 
members voted in favor.  

4. RFP Results Letter – Luke questioned why the report would not be done in two 
weeks. Mike Turner advised that was an estimate but on the proposals vendors 
advised they needed a month to complete the analysis. They will get us the 
information sooner if they finish sooner. Motion by Stuart Temple seconded by 
Luke McEntire to accept this as information. All members voted in favor.  

5. Tucker Library Interiors Letter Dated January 21, 2008 – Chairman Coombs 
advised this can be received as information but we need three quotes to meet 
town purchasing guideline unless the State has a shelving bidder. Tony Martino 
advised the closing date for the State Bid on Library Shelving was January 26th. 
As of today DAS has not determined the winning bidder. Laurel Goodgion 
advised at Town Manager Therrien’s request she went back to Tucker to see if 
they would hold their price. Motion by Stuart Temple seconded by Raymond 
Grasso to accept this as information. All members voted in favor.  

D. Old Business 
1. Construction Status –  

a. Misc. – Chairman Coombs advised construction continues on he exterior of 
the building. The Engineering Consultant was here last week to review the 
job (peer review). If they hadn’t received the Design Engineer’s original 
calculations yet they will be receiving them shortly. The entire process might 
take another couple of weeks. The stub walls are being covered around the 
Town Hall east side. A deficiency was discovered last week. The contractor 
miscalculated and the façade bracing needs to be corrected. This is the 
contractor’s mistake and it was brought to their attention. They will be 
responsible to the additional costs for labor and material to correct the 
problem. Tim Tuell asked who caught the error. Mike Turner advised he did. 
Mike Turner advised all of the asbestos work with the exception of one elbow 
is complete. That elbow will be completed with the glove method. Chairman 
Coombs advised we are still waiting for the stone contractor to come field 
measure the job. They are now due here February 22nd. The electricians are 
now back here doing wiring. Roof work will start up again once weather 
permits. Chairman Coombs advised that the more façade work we get done 
before the roof is started is to our benefit. This way they will be able to install 
the roof to where the façade will lay and avoid seams.  Mike Turner advised 
that the Energy Committee was here today looking at the facility. The Town 
has received a 1kw solar pane. The Energy Committee is looking at 5 
possible sites to install the panels to get exposure for their program. The 
sites are Town Hall (over the lobby roof); Police Station (over the sally port, 
the Community Center, Wethersfield High School and Silas Deane Middle 
School. Mike Turner believes the best site would be for one of the schools 
because it will provide an education value. A 1kw panel system will not 
provide much energy. The Energy Committee will make their report to 
Council in about a month. Chairman Coombs advised he has some concerns 
with the glazer contractor as be doesn’t think they have enough exposure to 
jobs like ours. NOTE: Bonnie Therrien arrived at 6:25 PM.  
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b. Library Shelving – Bonnie Therrien advised if we want to have delivery of the 
Library Shelving in August we will have to order it by May 1st. The Mayor 
needs to know if the Committee will need additional funds for the shelving. 
Mike Turner advised $70,000 was added to the Capital Improvement Budget 
to help with the purchase of the shelving if the funds were so needed. 
Chairman Coombs advised when we go out to bid we need at least three 
bidders unless there is a bidder. The bid price must include not only the cost 
of the shelving but its delivery and installation. Laurel advised once the 
shelving is install it will take at least two weeks to get the books back from 
storage and placed back on the shelves. She will also have to integrate the 
adult books currently in use on the ground floor into their appropriate place 
on the new shelves on the first and mezzanine floors of the Library.  

c. Sally Port – Staff is beginning to use the sally port as a dump area. Laurel 
Goodgion was asked to get rid of what she didn’t need from down there. 
Bonnie Therrien will get Department Heads to clean their stuff out of there. 
Chairman Coombs advised we need to clean the area out so the contractor 
can use it as a work area and we can put more shelving down there to store 
records.  

E. New Business  
1. None  

4.   Next Scheduled Meeting:  
A. The next regular scheduled meeting will be Monday February 25, 2008 at 6:00 PM in 

Conference Room One.                                                                                                
Prior to adjourning the meeting Chairman Coombs asked Councilor Montinieri; Town 
Manager Goodgion and Library Director Goodgion if they had any questions or 
comments. All replied no.    

6. Adjournment: Motion by Raymond Grasso seconded by Tim Tuell to adjourn. All members 
voted in favor.  Meeting adjourned at 8:33 PM. 

 
 I hereby certify that the above is a true copy of the minutes approved by the Town Hall 

Renovations Committee. 
 

 
 
 Stuart Temple, Clerk – Pro Tem 
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